COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 27/ 2021

ESTI MATE SUMVARY 01:41:21
CONTI D: C23068 ESTI MATE NO 0005 PROG SPEC YR: 2005
PCN: 23068- BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 139.0 DAYS TIME ALLOW 10/1/2021 FI XED COVPLETI ON DA1
1 -70 WEST VAI L PASS RESURFACI NG PERCENT TI ME: 77.22 ORIG TIME ALLOW 10/ 1/2021 FI XED COVPLETI ON DA1
PRQIECT NO NHPP 0702- 390
1-70 WEST VAI L PASS RESURFACI NG
NAVE OF ROAD:
PRQIECT COUNTI ES: EAGLE SUMW T
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 08/ 21/ 2021 DATE TI ME STARTED 04/05/2021
556 Struthers Avenue DATE LET 10/ 29/ 2020 DATE WORK BEGAN 04/ 05/ 2021
DATE AWARDED 11/06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/06/2020 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 04/05/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJIECT AMI: $ 11,379,281.09 PARTI Cl PATI NG $ 5, 985, 851. 97 $ 2,130, 081. 05
AWARD PRQIECT AM: $ 10,979, 498. 85 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COVPLETE: 52.60% TOTAL EARNI NGS 5,985, 851. 97 2,130, 081. 05
FUNDS AVAI LABLE: $ 5,393,429.12 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,985, 851. 97 2,130, 081. 05
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 150, 154. 17 -52,126.84
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5, 835, 697. 80 2,077, 954. 21
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 5, 835, 697. 80 2,077, 954. 21
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 2,077,954, 21

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23068-BI D ESTI MATE RUN 08/ 27/ 2021
PRQJECT: NHPP 0702- 390 ESTI MATE NO 0005 01:41: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
4,690. 00000 1. 000 4, 690. 00
0010 202-00090 *Renoval of Delineator 463. 000 0. 000
EACH 0. 000 0. 00
20. 10000 0. 000 0.00
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 361, 720. 000 77,185.000
Sy 131, 443. 000 210, 308. 80
1. 60000 208, 628. 000 333, 804. 80
0020 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 3, 551. 000 3, 551. 000
5% 0. 000 0. 00
6. 85000 3, 551. 000 24,324. 35
0025 202-00250 *Renoval of Pavenent Marking 110, 382. 000 3,673. 000
SF 0. 000 0.00
0. 55000 3,673. 000 2,020. 15
0030 202-01130 *Renoval of Guardrail Type 3 788. 000 673. 000
LF 0. 000 0. 00
20. 60000 673. 000 13, 863. 80
0035 202-01170 Renoval of Guardrail Type 7 750. 000 0. 000
LF 750. 000 18, 075. 00
24.10000 750. 000 18, 075. 00
0040 202-01300 *Renpbval of End Anchorage 29. 000 29. 000
EACH 0. 000 0. 00
452. 00000 29. 000 13, 108. 00
0045 202-04008 Cean Cul vert 2, 000. 000 0. 000
LF 0. 000 0.00
36. 20000 0. 000 0. 00
0050 203-00000 Uncl assi fied Excavation 343. 000 0. 000
cY 0. 000 0. 00
52. 90000 0. 000 0. 00
0055 203-00100  Muck Excavation 50. 000 0. 000
cY 0. 000 0.00

99. 80000 0. 000 0. 00



CONTI D: C23068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23068-BI D ESTI MATE RUN 08/ 27/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0005 01:41: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl adi ng 40. 000 16. 000
HOUR 0. 000 0. 00
127. 00000 16. 000 2,032.00
0065 203-01510 Backhoe 75. 000 0. 000
HOUR 0. 000 0. 00
85. 70000 0. 000 0.00
0070 203-01550 Dozi ng 25. 000 0. 000
HOUR 0. 000 0. 00
146. 00000 0. 000 0. 00
0075 203-01582 Truck (Dunp) 110. 000 2.000
HOUR 8. 500 1, 156. 00
136. 00000 10. 500 1,428.00
0080 203-01590 Front End Loader (Rubber Tire) 110. 000 5. 500
HOUR 14. 500 2,131.50
147. 00000 20. 000 2,940. 00
0085 203-01594 Conbi nati on Loader 35. 000 0. 000
HOUR 0. 000 0. 00
85. 70000 0. 000 0.00
0090 203-01597 Pot hol i ng 50. 000 22.500
HOUR 0. 000 0. 00
301. 00000 22.500 6,772.50
0095 203-02330 Labor er 80. 000 42.500
HOUR 20. 500 830. 25
40. 50000 63. 000 2,551.50
0100 207-00205 Topsoi | 200. 000 0. 000
cY 0. 000 0. 00
142. 00000 0. 000 0. 00
0105 208- 00002 *Erosion Log Type 1 (12 Inch) 500. 000 0. 000
LF 0. 000 0. 00
4.90000 0. 000 0.00
0110 208-00035 *Aggr egat e Bag 500. 000 84. 000
LF 0. 000 0. 00

5. 25000 84. 000 441. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00046

208- 00075

208- 00103

208- 00105

208- 00106

208- 00107

210- 04020

212- 00006

212-00032

213-00012

216- 00201

C23068
23068-BI D
NHPP 0702- 390

| TEM
DESCRI PTI ON

ROADWAY

*Pre-fabricated Concrete Washout

*Pre-fabricated Vehicle Tracki ng Pad

Renoval and Di sposal of Sedinent

Renoval and Disposal of Sedinent

Sweepi ng (Sedi ment Renoval)

Renoval of Trash

*Modi fy Inlet

*Seedi ng (Native)

*Soi | Condi tioning

*Spray-on Mil ch Bl anket

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

Structure (Type 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

0. 000

478. 00000

0. 000
EACH
16, 740. 00000

40. 000

HOUR
40. 50000
20. 000

HOUR
147. 00000
40. 000

HOUR
75. 60000
40. 000

HOUR
77.80000
1. 000

EACH

12, 560. 00000

0. 750
ACRE
1, 500. 00000

0. 750
ACRE
5, 560. 00000

0. 750
ACRE
5, 760. 00000

3, 500. 000
SY
3. 85000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

1. 000
0. 000
1. 000

0. 000
0. 300
0. 300

0. 000
0. 300
0. 300

0. 000
0. 300
0. 300

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 27/ 2021

450.

1, 668.

1, 728.

.00

.00

.00

.00

.00

.00

.00

00

00

.00

01:41:21

AMOUNT

700.

12, 560

450.

1, 668.

1,728.

.00

.00

.00

.00

.00

20

00

00

00

00

.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0170 240-00000

0175

240- 00010

0180

240- 00020

0185

304- 06000

0190

304- 07000

0195

403- 00720

0200

403- 00721

0205

403-34701

0210

411- 03352

0215

411-10255

0220 412-00600

C23068

23068-BI D
NHPP 0702- 390

| TEM
DESCRI PTI ON

*Wldlife Biologist

of Nests

*Renoval

*Netting

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Class 7)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75)

Asphal t Cenent

Per f ormance Grade (PG 58-28)

Emul si fied Asphal t

(Sl ow Setting)

*Concrete Pavenent (6 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
123. 00000
25. 000
HOUR
123. 00000
0. 000
sy
8. 80000
461. 000
TON
49. 80000
3, 756. 000
TON
39. 00000
101. 000
TON
331. 00000
163. 000
sy
130. 00000
44, 446. 000
TON
75. 50000
2,491. 000
TON
385. 00000
20, 138. 000
GAL
2. 05000
1, 105. 000
sy

151. 00000

QrY TH'S PERI OD
QTY TO DATE

11.

8, 396.
12, 729.
21, 126.

468.
. 570
1,178.

2,996.
5, 186.
8, 182.

1, 105.
. 000
1, 105.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

790

. 000
11.

790

. 000
. 000
. 000

620
380
000

280

850

000
000
000

000

000
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ESTI MATE RUN 08/ 27/ 2021

961, 068.

273, 569.

10, 631.

.00

.00

.00

.00

.00

.00

.00

19

45

30

.00

01:41:21

AMOUNT

369.

3, 902.

21, 190.

1,595, 013.

453, 857.

16, 773.

166, 855.

00

.00

.00

.00

.00

49

00

00

25

10

00



CONTI D: C23068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23068-BI D ESTI MATE RUN 08/ 27/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0005 01:41: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 412-00601  *Concrete Pavenent (6 Inch) (Special) 1, 228. 000 1, 228. 000
SY 0. 000 0. 00
172. 00000 1, 228. 000 211, 216. 00
0230 412-06060 *Concrete Pavenent Thin Witetopping (6 Inch) 1, 217. 000 1,217. 000
SY 0. 000 0. 00
183. 00000 1,217.000 222,711.00
0235 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 1.700 1.700
cY 0. 000 0. 00
1, 680. 00000 1.700 2,856. 00
0240 605-01030 *3 Inch Horizontal Drain 1, 000. 000 948. 000
LF 52. 000 2,875.60
55. 30000 1, 000. 000 55, 300. 00
0245 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 2, 858. 000 2, 858. 000
LF 0. 000 0. 00
39. 30000 2,858. 000 112, 319. 40
0250 606-01320 *End Anchorage Type 3B 2.000 2.000
EACH 0. 000 0. 00
6, 030. 00000 2.000 12, 060. 00
0255 606-01370 *Transition Type 3G 32. 000 30. 000
EACH 0. 000 0. 00
4,500. 00000 30. 000 135, 000. 00
0260 606- 02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
4, 440. 00000 2.000 8, 880. 00
0265 606-02005 *End Anchorage (Fl ared) 28. 000 26. 000
EACH 0. 000 0. 00
4,540. 00000 26. 000 118, 040. 00
0270 612-00021 *Del i neator (Type |) (Barrier) 487. 000 0. 000
EACH 0. 000 0. 00
55. 30000 0. 000 0.00
0275 612-00022  *Delineator (Type |l1) (Barrier) 120. 000 0. 000
EACH 0. 000 0. 00

60. 30000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 612-00031

0285

612- 00032

0290

612-00033

0295

612- 00070

0300

614- 80385

0305

625- 00000

0310

625- 00001

0315

626- 00000

0320

626-01113

0325

627-00008

0330 627-00013

C23068

23068-BI D
NHPP 0702- 390

| TEM
DESCRI PTI ON

*Del ineator (Type |) (Extra Height)

*Del i neat or

(Type 11) (Extra Height)

*Del ineator (Type Il1) (Extra Height)

*Reflector Strip (4 Inch)

Runbl e Strip

Construction Surveying

Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Managenent

(Tier 111)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Hi gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1, 009. 000

45.20000

80. 000

50. 20000

32. 000

55. 30000

3, 711. 000

50. 20000

126, 506. 000
LF
0. 30000

1. 000

23,100. 00000

50. 000
HOUR
209. 00000

1. 000
LS
1,171, 700. 00000

200. 000

DAY
50. 20000
1, 636. 000

GAL
94. 40000
3, 393. 000

GAL

30. 10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.502
0.335
0. 837

137. 000
35. 000
172. 000

0. 000
0. 000
0. 000

719. 000
911. 000
1, 630. 000

Page 7

ESTI MATE RUN 08/ 27/ 2021

392, 519

1, 757.

27, 421.

.00

.00

.00

.00

.00

.00

.00

50

00

00

10

01:41:21

AMOUNT

980, 712

8,634

49, 063

.00

.00

.00

.00

.00

.00

.00

90

40

.00

00



CONTI D

ROADWAY

CAT NO0200

0335 627-30411

0340

630- 00000

0345

630- 00003

0350

630- 00007

0355

630- 00012

0360

630- 80001

0365

630- 80336

0370

630- 80341

0375

630- 80342

0380

630- 80343

0385 630-80348

C23068

NHPP 0702- 390

23068-BI D

| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MB) (Tenporary)

*Construction

Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size C)

*Construction Information Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
112. 000
SF
24. 10000
3, 500. 000
HOUR
25. 10000
300. 000
HOUR
151. 00000
62. 000
DAY
477. 00000
124. 000
DAY
2, 410. 00000
10. 000
EACH
603. 00000
4. 000
EACH
377. 00000
52. 000
EACH
65. 30000
180. 000
EACH
70. 30000
16. 000
EACH
75. 30000
2.000
EACH

352. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1,518
. 750
250

500

2, 245,

. 250
24.000
. 250

40. 000
13. 000
53. 000

64. 000
22.000
86. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

11. 000
0. 000
11. 000

70. 000
2.000
72.000

7.500
0. 000
7.500

1. 000
0. 000
1. 000
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ESTI MATE RUN 08/ 27/ 2021

18, 241.

3,624

6, 201.

53, 020

140.

.00

43

00

00

00

.00

.00

.00

60

.00

.00

01:41:21

AMOUNT

56, 355

27,519

25, 281.

207, 260

1,206

718

5, 061.

564.

352.

.00

78

75

00

00

00

.00

30

60

75

00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

630- 80355

630- 80358

630- 80360

630- 80363

630- 80364

630- 80367

630- 80370

630- 80380

630- 80520

630- 80570

630- 85006

C23068

NHPP 0702- 390

23068-BI D

| TEM
DESCRI PTI ON

ROADWAY

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Pavenent

Mar ki ng Zone

*Mobi | e Profil ograph Operation Zone

*| npact Attenuator (Sand Filled Plastic Barrel)
(Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
7, 030. 00000
(c 6. 000
EACH
1, 760. 00000
165. 000
EACH
20. 10000
50. 000
EACH
25.10000
50. 000
EACH
25. 10000
2.000
EACH
804. 00000
3, 750. 000
LF
50. 00000
400. 000
EACH
5. 00000
6. 000
DAY
502. 00000
4.000
DAY
2, 510. 00000
6. 000
EACH

4,520. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.500
0. 000
2.500

2.500
0. 000
2.500

82.500
0. 000
82.500

3. 000
0. 000
3. 000

6. 000
0. 000
6. 000

1. 000
0. 000
1.000

1, 875. 000
0. 000
1, 875. 000

162. 500
0. 000
162. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

01:41:21

AMOUNT

17,575

4,400

1, 658

75

150.

804

93, 750

812

00

00

25

30

60

00

00

50

.00

.00

.00



CONTI D: C23068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23068-BI D ESTI MATE RUN 08/ 27/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0005 01:41: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-85010  *Inpact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
5, 520. 00000 0. 000 0. 00
0450 630- 85040 *| mpact Attenuator (Truck Mounted Attenuator) 4. 000 1.500
(Tenpor ary)
EACH 0. 000 0. 00
55, 250. 00000 1.500 82, 875. 00
0455 632-00000 Night Work Lighting 1. 000 0. 680
LS 0. 160 18, 580. 80
116, 130. 00000 0. 840 97, 549. 20
0460 700-70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70014 F/ A Incentive 24,000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70018 F/ A Roadway Snoothness |ncentive 130, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70023 F/ A On-The-Job Trai nee 19, 200. 000 0. 000
FA 11, 940. 000 11, 940. 00
1. 00000 11, 940. 000 11, 940. 00
0490 700-70025 F/ A Quality Incentive Paynent 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70034  F/ A Heavy Tow 50, 000. 000 9, 953. 000
FA 13, 475. 200 13, 475. 20

1. 00000 23, 428. 200 23, 428. 20



CONTI D: C23068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23068-BI D ESTI MATE RUN 08/ 27/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0005 01:41: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 700-70111  Project First Program 1, 497. 500 1,497.500
FA 0. 000 0.00
1. 00000 1, 497. 500 1, 497. 50
1110 900-00006  Added Item (Dollar)/ Overweight Load Price Reduction 0. 000 0. 000
Added per SMCO # 003
DOL - 80. 000 -80. 00
1. 00000 -80. 000 -80.00

CAT 0200 CURRENT AMT $10, 081, 602.15$ 2,031,332.72$ 5, 278, 664. 57
CAT NO0300 F-11-AX

0505 202- 00246 *Renpval of Asphalt Mat (Planing) (Special) 3,061. 000 3, 061. 000
Sy 0. 000 0. 00
6. 85000 3, 061. 000 20, 967. 85
0510 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 14. 000 14. 000
5% 0. 000 0. 00
353. 00000 14. 000 4,942.00
0515 202-00504 *Renpoval of Expansion Device 76.000 0. 000
LF 0. 000 0. 00
187. 00000 0. 000 0. 00
0520 403-34701 Hot M x Asphalt (Grading SX) (75) 622. 000 269. 940
TON 89. 250 6, 738. 38
75. 50000 359. 190 27,118. 85
0525 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 38. 000 14. 800
TON 5.110 1,967.35
385. 00000 19.910 7,665. 35
0530 411-10255 Enul sified Asphalt (S| ow Setting) 10. 000 10. 000
GAL 0. 000 0. 00
2.05000 10. 000 20.50
0535 509- 00001 *Structural Steel (Galvanized) 975. 000 0. 000
LB 0. 000 0. 00
13. 10000 0. 000 0. 00
0540 515-00120 *Waterproofing (Menbrane) 3, 061. 000 3, 061. 000
5% 0. 000 0. 00

15. 10000 3, 061. 000 46, 221. 10



CONTI D: C23068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23068-BI D ESTI MATE RUN 08/ 27/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0005 01:41: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-11-AX

0545 518-01004  *Bridge Expansion Device (0-4 Inch) 76. 000 0. 000
LF 0. 000 0.00
1, 740. 00000 0. 000 0. 00
0550 518-02030 *Pol yest er Concrete End Dam 29. 000 0. 000
CF 0. 000 0. 00
333. 00000 0. 000 0. 00
0555 601- 03057 *Concrete Cass DR 1.900 1.900
cY 0. 000 0.00
2,590. 00000 1.900 4,921. 00
0560 601-51005 *Gal vani ¢ Anodes 57. 000 57.000
EACH 0. 000 0. 00
37. 20000 57.000 2,120. 40
CAT 0300 CURRENT AMT $ 309,665.35% 8,705.73 % 113,977.05

CAT NO0301 F-11-AvV

0565 202-00240 *Renpval of Asphalt Mat (Pl aning) 3, 057. 000 1, 309. 000
Sy 0. 000 0. 00
1. 60000 1, 309. 000 2,094. 40
0570 403-34701 Hot M x Asphalt (Grading SX) (75) 337.000 0. 000
TON 131. 550 9, 932.03
75. 50000 131. 550 9,932.03
0575 411-03352  Asphalt Cenent Performance G ade (PG 58-28) 21.000 0. 000
TON 7.210 2,775.85
385. 00000 7.210 2,775.85
0580 411-10255 Enul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
2. 05000 0. 000 0.00

CAT 0301 CURRENT AMT $ 38,419.70 % 12,707.88 % 14, 802. 28
CAT NO0302 F-11-AT

0585 201- 00007 *Renoval of Debris 2.000 0. 000
EACH 0. 000 0.00
3, 590. 00000 0. 000 0. 00
0590 202-00170 *Ginding And Texturing Concrete Pavenment 17. 000 0. 000
SY 0. 000 0. 00

26.10000 0. 000 0.00



CONTI D: C23068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23068-BI D ESTI MATE RUN 08/ 27/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0005 01:41: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 F-11-AT

0595 202-00215 *Renmpval of Concrete Pavenent (Pl aning) 17. 000 0. 000
Sy 0. 000 0. 00
51. 70000 0. 000 0. 00
0600 202-00240 *Rermoval of Asphalt Mat (Pl aning) 1, 478. 000 661. 000
SY 447. 000 715. 20
1. 60000 1,108. 000 1,772.80
0605 403-34701 Hot Mx Asphalt (Grading SX) (75) 163. 000 65. 590
TON 0. 000 0. 00
75. 50000 65. 590 4,952. 05
0610 411-03352 Asphalt Cenent Performance G ade (PG 58-28) 10. 000 3. 580
TON 0. 000 0. 00
385. 00000 3. 580 1,378. 30
0615 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
2. 05000 0. 000 0. 00
0620 519-03035 *Pl ace Thin Bonded Overlay (Pol yester Concrete) 17. 000 0. 000
SY 0. 000 0. 00
242. 00000 0. 000 0. 00
0625 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 10. 000 0. 000
CF 0. 000 0. 00
218. 00000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 33,317.90% 715.20% 8, 103. 15

CAT NO0303 F-11-AR

0630 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 345. 000 345. 000
5% 0. 000 0. 00
6. 85000 345. 000 2,363. 25
0635 202- 00453 *Renmpval of Portions of Present Structure (Cl ass 2) 1. 000 1. 000
Sy 0. 000 0. 00
353. 00000 1. 000 353. 00
0640 202-00460 *Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
5% 0. 000 0. 00

614. 00000 0. 000 0.00
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23068-BI D
NHPP 0702- 390

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON
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ESTI MATE RUN 08/ 27/ 2021

CAT NO0303

0645 403-34701

0650

411- 03352

0655

411-10255

0660

515- 00120

0665

518- 03000

0670

601- 03057

0675

601- 51005

0680 602-00000

CAT NO0304

0685 201-00007

0690 202-00170

F-11- AR

Hot M x Asphalt (Grading SX) (75)

Asphalt Cenent Perfornmance G ade (PG 58-28)
Enul sified Asphalt (Sl ow Setting)
*\Wat er proofi ng (Menbrane)
*Sawi ng and Seal i ng Bridge Joint
*Concrete O ass DR
*Gal vani ¢ Anodes
*Rei nforcing Steel
F-11- AO

*Renoval of Debris

*G&inding And Texturing Concrete Pavenent

ESTI MATE NG 0005 01:41:21
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
133. 270 133. 270
TON 0. 000 0. 00
75. 50000 133. 270 10, 061. 89
7.580 7.580
TON 0. 000 0. 00
385. 00000 7.580 2,918. 30
11. 000 11. 000
GAL 0. 000 0. 00
2. 05000 11. 000 22.55
345. 000 345. 000
sy 0. 000 0. 00
15. 10000 345. 000 5, 209. 50
76. 000 0. 000
LF 0. 000 0. 00
36. 20000 0. 000 0. 00
0.100 0.100
oY 0. 000 0. 00
2, 590. 00000 0. 100 259. 00
6. 000 6. 000
EACH 0. 000 0. 00
37. 20000 6. 000 223.20
0. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
CAT 0303  CURRENT AMI $  24,161.89% 0.00$  21,410.69
2.000 0. 000
EACH 0. 000 0. 00
3, 590. 00000 0. 000 0. 00
17. 000 0. 000
sy 0. 000 0. 00
26. 10000 0. 000 0. 00
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PCN: 23068-BI D ESTI MATE RUN 08/ 27/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0005 01:41: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 F-11-AO

0695 202-00215 *Renmpval of Concrete Pavenent (Pl aning) 17. 000 0. 000
Sy 0. 000 0. 00
51. 70000 0. 000 0. 00
0700 202-00240 *Rermpval of Asphalt Mat (Pl aning) 939. 000 0. 000
5% 0. 000 0. 00
1. 60000 0. 000 0. 00
0705 403-34701 Hot M x Asphalt (Grading SX) (75) 104. 000 0. 000
TON 0. 000 0. 00
75.50000 0. 000 0. 00
0710 411-03352 Asphalt Cenent Performance G ade (PG 58-28) 7.000 0. 000
TON 0. 000 0. 00
385. 00000 0. 000 0. 00
0715 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
2.05000 0. 000 0. 00
0720 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 17. 000 0. 000
SY 0. 000 0. 00
242. 00000 0. 000 0. 00
0725 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 10. 000 0. 000
CF 0. 000 0. 00
218. 00000 0. 000 0. 00
CAT 0304 CURRENT AMT $ 26,846.00 % 0.00% 0.00

CAT NOO0305 F-11-AP

0730 201-00007 *Renoval of Debris 1. 000 0. 000
EACH 0. 000 0. 00
3, 590. 00000 0. 000 0.00
0735 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 333. 000 593. 000
Sy 390. 000 624. 00
1. 60000 983. 000 1,572.80
0740 202-00504 *Rermoval of Expansion Device 76. 000 0. 000
LF 0. 000 0. 00

187. 00000 0. 000 0.00
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ESTI MATE RUN 08/ 27/ 2021

CAT NO0305

0745 403-34701

0750

411- 03352

0755

411-10255

0760

518- 01004

0765 518-02030

CAT NO0306

0770 202-00170

0775

202- 00215

0780

202- 00246

0785

202- 00453

0790 202-00460

F-11- AP

Hot M x Asphalt (Grading SX) (75)

Asphal t Cenent

Per f ormance Grade (PG 58-28)

Enul sified Asphal t

(Sl ow Setting)

*Bri dge Expansion Device (0-4 Inch)

*Pol yester Concrete End Dam

F-11- AM

*G&inding And Texturing Concrete Pavenent

*Renoval of

Concrete Pavenent (Pl aning)

*Renoval of

Asphalt Mat (Pl aning) (Special)

*Renoval of

*Renoval of

Portions of Present Structure (Cass 2)

Portions of Present Structure (C ass 3)

ESTI MATE NG 0005 01:41:21
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
147. 000 64. 520
TON 0. 000 0. 00
75. 50000 64. 520 4,871. 26
9. 000 3.550
TON 0. 000 0. 00
385. 00000 3.550 1,366. 75
0. 000 0. 000
GAL 0. 000 0. 00
2. 05000 0. 000 0. 00
76. 000 0. 000
LF 0. 000 0. 00
1, 740. 00000 0. 000 0. 00
20. 000 0. 000
CcF 0. 000 0. 00
333. 00000 0. 000 0. 00
CAT 0305  CURRENT AMI $  173,398.30$ 624.00 $ 7,810. 81
17. 000 0. 000
sy 0. 000 0. 00
26. 10000 0. 000 0. 00
17. 000 0. 000
sy 0. 000 0. 00
51. 70000 0. 000 0. 00
3, 209. 000 3, 209. 000
sy 0. 000 0. 00
6. 85000 3, 209. 000 21, 981. 65
104. 000 104. 000
sy 0. 000 0. 00
353. 00000 104. 000 36, 712. 00
0. 000 0. 000
sy 0. 000 0. 00
614. 00000 0. 000 0. 00



CONTI D:

CAT NO0306

0795 403-34701

0800

411- 03352

0805

411-10255

0810

513- 00690

0815

515-00120

0820

519- 03035

0825

519- 03055

0830

601- 03057

0835

601- 51005

0840 602-00000

NHPP 0702- 390 ESTI MATE NO 0005 01:41:21
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
Hot M x Asphalt (Grading SX) (75) 521. 000 298. 380
TON 111. 680 8,431. 84
75. 50000 410. 060 30, 959. 53
Asphalt Cenent Performance G ade (PG 58-28) 32. 000 16. 900
TON 6.210 2,390. 85
385. 00000 23.110 8,897.35
Emul sified Asphalt (Slow Setting) 28. 000 28. 000
GAL 0. 000 0.00
2. 05000 28. 000 57.40
*Bridge Drain (Special) 4. 000 0. 000
EACH 0. 000 0. 00
2,570. 00000 0. 000 0.00
*\\at er proof i ng (Menbrane) 3, 209. 000 3, 209. 000
5% 0. 000 0.00
15. 10000 3, 209. 000 48, 455. 90
*Pl ace Thin Bonded Overlay (Polyester Concrete) 17. 000 0. 000
SY 0. 000 0. 00
242.00000 0. 000 0.00
*Furni sh Thin Bonded Overlay (Pol yester Concrete) 10. 000 0. 000
CF 0. 000 0.00
218. 00000 0. 000 0. 00
*Concrete O ass DR 12. 400 12. 400
cY 0. 000 0. 00
2,590. 00000 12. 400 32, 116. 00
*Gal vani ¢ Anodes 279. 000 279. 000
EACH 0. 000 0.00
37. 20000 279. 000 10, 378. 80
*Rei nforcing Steel 38. 000 38. 000
LB 0. 000 0. 00
5. 00000 38. 000 190. 00
CAT 0306 CURRENT AMT $ 219,443.85 % 10,822.69% 189, 748. 63

C23068

23068-BI D

F-11- AM

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 17
ESTI MATE RUN 08/ 27/ 2021
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PCN: 23068-BI D ESTI MATE RUN 08/ 27/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0005 01:41: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 F-11-AN

0845 201- 00007 *Renoval of Debris 2.000 2.000
EACH 0. 000 0.00
3, 590. 00000 2.000 7,180. 00
0850 202-00170 *Ginding And Texturing Concrete Pavenment 17. 000 0. 000
SY 0. 000 0. 00
26.10000 0. 000 0. 00
0855 202-00215 *Renmpval of Concrete Pavenent (Pl aning) 17. 000 0. 000
Sy 0. 000 0. 00
51. 70000 0. 000 0. 00
0860 202-00240 *Renmoval of Asphalt Mat (Pl aning) 3, 184. 000 1, 486. 000
SY 1, 698. 000 2,716. 80
1. 60000 3, 184. 000 5,094. 40
0865 403-34701 Hot M x Asphalt (Grading SX) (75) 349. 000 175. 990
TON 123. 760 9, 343. 88
75. 50000 299. 750 22,631.13
0870 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 21. 000 9. 660
TON 6.710 2,583. 35
385. 00000 16. 370 6, 302. 45
0875 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
2. 05000 0. 000 0. 00
0880 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 17. 000 0. 000
SY 0. 000 0. 00
242.00000 0. 000 0. 00
0885 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 10. 000 0. 000
CF 0. 000 0. 00
218. 00000 0. 000 0. 00

CAT 0307 CURRENT AMI  $ 54,325.50 % 14,644.03 % 41, 207. 98
CAT NO0308 F-11-AK

0890 201-00007 *Renoval of Debris 2.000 0. 000
EACH 0. 000 0. 00

3, 590. 00000 0. 000 0.00
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PCN: 23068-BI D ESTI MATE RUN 08/ 27/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0005 01:41: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 F-11-AK

0895 202-00170 *Ginding And Texturing Concrete Pavenent 17. 000 0. 000
Sy 0. 000 0. 00
26.10000 0. 000 0. 00
0900 202-00215 *Renoval of Concrete Pavenent (Pl aning) 17. 000 0. 000
SY 0. 000 0. 00
51. 70000 0. 000 0. 00
0905 202-00240 *Renoval of Asphalt Mt (Pl aning) 1, 906. 000 0. 000
SY 865. 000 1, 384. 00
1. 60000 865. 000 1, 384. 00
0910 403-34701 Hot M x Asphalt (Grading SX) (75) 210. 000 0. 000
TON 87.730 6, 623. 62
75. 50000 87.730 6, 623. 62
0915 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 13. 000 0. 000
TON 4.880 1,878. 80
385. 00000 4.880 1, 878. 80
0920 411-10255 Emul si fied Asphalt (Slow Setting) 96. 000 0. 000
GAL 0. 000 0. 00
2.05000 0. 000 0. 00
0925 519-03035 *Place Thin Bonded Overlay (Pol yester Concrete) 17. 000 0. 000
Sy 0. 000 0. 00
242.00000 0. 000 0. 00
0930 519-03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 10. 000 0. 000
CF 0. 000 0. 00
218. 00000 0. 000 0. 00
CAT 0308 CURRENT AMT $ 38,903.00 % 9,886.42 % 9, 886. 42

CAT NO0309 F-11-AL

0935 202-00170 *Ginding And Texturing Concrete Pavenent 17. 000 0. 000
5% 0. 000 0. 00
26.10000 0. 000 0. 00
0940 202-00215 *Renoval of Concrete Pavenent (Pl aning) 17. 000 0. 000
5% 0. 000 0. 00

51. 70000 0. 000 0.00
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PCN: 23068-BI D ESTI MATE RUN 08/ 27/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0005 01:41: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 F-11-AL

0945 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 2, 248. 000 2, 248. 000
Sy 0. 000 0. 00
6. 85000 2,248. 000 15, 398. 80
0950 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 74.000 74.000
SY 0. 000 0. 00
353. 00000 74.000 26, 122. 00
0955 403-34701 Hot Mx Asphalt (Grading SX) (75) 446. 000 315. 570
TON 87.180 6, 582. 09
75.50000 402. 750 30, 407. 63
0960 411-03352 Asphalt Cenent Performance G ade (PG 58-28) 27.000 18.110
TON 4.730 1,821.05
385. 00000 22.840 8, 793. 40
0965 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
2.05000 0. 000 0. 00
0970 515-00120  *Waterproofing (Menbrane) 2, 248. 000 2, 248. 000
SY 0. 000 0. 00
15. 10000 2, 248. 000 33, 944. 80
0975 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 17. 000 0. 000
SY 0. 000 0. 00
242.00000 0. 000 0. 00
0980 519-03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 10. 000 0. 000
CF 0. 000 0. 00
218. 00000 0. 000 0. 00
0985 601-03057 *Concrete Class DR 8. 300 8. 300
cY 0. 000 0. 00
2,590. 00000 8. 300 21, 497. 00
0990 601-51005 *Gal vani ¢ Anodes 230. 000 230. 000
EACH 0. 000 0. 00
37. 20000 230. 000 8, 556. 00

CAT 0309 CURRENT AMT $ 157,203.20 % 8,403.14$  144,719.63
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PCN: 23068-BI D ESTI MATE RUN 08/ 27/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0005 01:41: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0310 F-12-AS

0995 202-00240 *Renoval of Asphalt Mt (Pl aning) 3, 184. 000 0. 000
Sy 1, 300. 000 2,080. 00
1. 60000 1, 300. 000 2,080. 00
1000 202-00502  *Renoval of Portions of Present Structure 1. 000 0. 000
cY 0. 000 0. 00
3,010. 00000 0. 000 0. 00
1005 202- 00504 *Renpoval of Expansi on Device 6. 000 0. 000
LF 0. 000 0. 00
187. 00000 0. 000 0. 00
1010 403-34701 Hot M x Asphalt (Grading SX) (75) 351. 000 0. 000
TON 165. 100 12, 465. 05
75. 50000 165. 100 12, 465. 05
1015 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 22.000 0. 000
TON 9.130 3,515.05
385. 00000 9.130 3,515. 05
1020 411-10255 Enul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
2. 05000 0. 000 0. 00
1025 518-01004  *Bridge Expansion Device (0-4 Inch) 6. 000 0. 000
LF 0. 000 0. 00
1, 740. 00000 0. 000 0. 00
1030 518-02030 *Pol yester Concrete End Dam 6. 000 0. 000
CF 0. 000 0. 00
333. 00000 0. 000 0. 00

CAT 0310 CURRENT AMT $ 56, 634.90 $ 18,060.10 $ 18, 060. 10
CAT NOO0311 F-12-AT

1035 202-00170 *Ginding And Texturing Concrete Pavement 17. 000 0. 000
5% 0. 000 0. 00
26.10000 0. 000 0. 00
1040 202-00215 *Renoval of Concrete Pavenent (Pl aning) 17. 000 0. 000
5% 0. 000 0. 00

51. 70000 0. 000 0.00
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PCN: 23068-BI D ESTI MATE RUN 08/ 27/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0005 01:41: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0311 F-12-AT

1045 202-00240  *Renpval of Asphalt Mat (Pl aning) 3, 239. 000 1,410. 000
SY 926. 000 1,481. 60
1. 60000 2,336. 000 3,737.60
1050 403-34701 Hot M x Asphalt (Grading SX) (75) 357. 000 175. 590
TON 131.770 9, 948. 64
75. 50000 307. 360 23, 205. 68
1055 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 22.000 9.970
TON 7.140 2,748.90
385. 00000 17. 110 6, 587. 35
1060 411-10255 Enulsified Asphalt (Sl ow Setting) 162. 000 0. 000
GAL 0. 000 0. 00
2.05000 0. 000 0. 00
1065 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 17. 000 0. 000
Sy 0. 000 0.00
242.00000 0. 000 0. 00
1070 519-03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 10. 000 0. 000
CF 0. 000 0. 00
218. 00000 0. 000 0. 00

CAT 0311 CURRENT AMT $ 48,554.60 % 14,179.14 $ 33, 530. 63
CAT NO0312 F-12-AJ

1075 202-00240 *Renoval of Asphalt Mt (Pl aning) 1,012. 000 0. 000
SY 0. 000 0. 00
1. 60000 0. 000 0. 00
1080 403-34701 Hot Mx Asphalt (Grading SX) (75) 112. 000 0. 000
TON 0. 000 0. 00
75. 50000 0. 000 0. 00
1085 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 7.000 0. 000
TON 0. 000 0. 00
385. 00000 0. 000 0. 00
1090 411-10255 Enul sified Asphalt (S| ow Setting) 51. 000 0. 000
GAL 0. 000 0. 00
2.05000 0. 000 0. 00

CAT 0312 CURRENT AMT $ 12,874.75 % 0.00% 0.00
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PCN: 23068-BI D ESTI MATE RUN 08/ 27/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0005 01:41: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CE BID ITEM

1095 620- 00005 *Field Ofice (Special) 1. 000 1.000
EACH 0. 000 0.00
54, 440. 00000 1.000 54, 440. 00
1100 620-00012 *Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00
35, 970. 00000 1.000 35, 970. 00
1105 620-00020 *Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
13, 520. 00000 1.000 13,520. 00
CAT 0400 CURRENT AMI ¢  103,930.00$ 0.00% 103, 930.00

PRQJECT TOTAL CURRENT AMI $11,379,281.09% 2,130, 081.05$ 5,985, 851. 94



